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Consent Order –  

 Substantial Progress 

 

 2100+ original sites (approximately 1450 

sites currently on LANL Permit) 
• Approximately half of the sites are completed 

• Of the remaining sites, completed initial 

investigation on approximately 90% 
 

 26 original Material Disposal Areas (MDAs) 
• Completed removal / cleanup on 10 (7 since 2007) 

• Completed investigation of 5 major MDAs  

 (MDAs C, G, H, L & T) 

• Selecting remedies for MDAs G, H & L 

• Remainder in investigation phase 
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Consent Order –  

 Substantial Progress (continued) 

 

 Groundwater monitoring network in 

place 
 

 Substantial monitoring and sediment 

controls installed to support Consent 

Order and Buckman Direct Diversion 

Project 
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Fiscal Year 2011 Accomplishments 

 American Recovery and Reinvestment Act (ARRA) - $212M in 

funding provided boost to already-planned work: 
 

• Decontamination & demolition of 24 Manhattan / Cold War-era buildings 
• Reduced legacy footprint by ~175,000 square feet 

 

• Installation of 16 regional groundwater wells 
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Fiscal Year 2011 Accomplishments (continued) 

 ARRA also supported completion of 

MDA B excavation: 

• Early laboratory radioactive waste 

disposal area (1944-1948)  
 

• Excavated about 43,000 cubic yards of 

contaminated soil and debris 

 

 

 

 

 

• Safely removed approximately 115 PE-Ci of radioactive waste from 

the 6-acre site 
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Fiscal Year 2011 Accomplishments (continued) 

 Received certificates of completion 

from NMED for 83 sites 

 Submitted corrective measures 

evaluations for MDAs G, H and L 

 Remediated MDAs N and Y 

 Met every Consent Order deadline, 

including on-time submittal of 281 

documents 
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Paving the Way to TA-54 Closure 

 In FY11, completed 171 

shipments as part of ongoing 

efforts to ramp up 

transuranic (TRU) waste 

disposal 

 Over the last 3 years,  

transported more than 450 

shipments safely to the 

Waste Isolation Pilot Plant  

• New records for LANL TRU 

shipments were set each year 

  Established new capabilities for re-packing and characterizing  

legacy TRU waste  
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Las Conchas Fire 

 

 

 

 

 June 2011  
 

 TRU waste at TA-54 

received significant public 

and media attention  
 

 Governor Susana 

Martinez was at LANL 

during the fire 
 

 After the fire, LANL took 

actions to protect area 

watersheds 
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 TRU waste at TA-54 is a key environmental priority at LANL  
• TRU disposition is critical precursor to Consent Order work 

 

 Priority Consent Order work continues 
• Townsite investigation / remediation – moving to completion 

• MDA C corrective measures evaluation 

• TA-16 well network evaluation 

• Sandia Canyon Phase II Investigation Report 
 

 Groundwater and surface water protection remains a high 

priority 

• Groundwater network in place and monitoring continues 

• Storm Water Individual Permit – monitoring and controls 

• Support for the Buckman Direct Diversion Project 

 

 

 

 

 
 

 

 

 

Shifting Priorities in Fiscal Year 2012 – 

 Addressing Priority Risks 
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Summary 

 Made substantial cleanup progress 

 Consent Order status 
• Approximately half of original 2100+ sites 

completed 

• Initial investigation completed at 

approximately 90% of remaining sites 

• Priority work underway in FY12 

 Groundwater and surface water 

monitoring networks in place  
• Protective of human health and the 

environment 

 
 LANL TRU campaign 

• People, processes and plans are in place to meet the goal of removing 

the highest-priority TRU waste by mid-2014 

 Alignment with NMED on shift in priorities 
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